COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 19/ 2010

ESTI MATE SUMVARY 15:28: 18
CONTI D: C17278 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 17278-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 49.0 DAYS TI ME ALLOW 53 WORK DAYS
SH 72 OVERLAY AND W DEN NG MP 10.6 TO 13.1 PERCENT TI ME: 92. 45 ORI G TI ME ALLOW 40 WORK DAYS

PRQJECT NO STAQ72A- 032
SH 72 OVERLAY AND W DENI NG MP 10.6 TO 13.1

NAME OF RQAD: 072A

PROJECT COUNTI ES: JEFFERSON, REG ON 1

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 11/ 19/ 2010 DATE TI ME STARTED 07/20/ 2010

14802 W 44th AVE. DATE LET 06/ 17/ 2010 DATE WORK BEGAN

DATE AWARDED 06/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 20/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303 279 6611 DATE NOTI CE TO PROCEED 07/ 20/ 2010
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 779, 266. 45 PARTI Cl PATI NG $ 727, 841. 09 $ 23, 537. 40

AWARD PROJECT AM: $ 715, 892. 15 NON- PARTI CI PATI NG 0. 00 0.00

PERCENT COVPLETE: 93. 40% TOTAL EARNI NGS 727, 841. 09 23, 537. 40

FUNDS AVAI LABLE: $ 51, 425. 36 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 727, 841. 09 23, 537. 40

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10, 738. 38 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 717,102.71 23, 537. 40
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 717,102. 71 23, 537. 40
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 23,537.40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQIECT: STAO72A- 032 ESTI MATE NO 0004 15: 28: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 REMOVAL OF DELI NEATCR 67. 000 67. 000
EACH 0. 000 0.00
5. 15000 67. 000 345. 05
0010 202- 00240 REMOVAL COF ASPHALT MAT ( PLANI NG 3, 148. 000 3, 148. 000
SY 0. 000 0.00
1. 50000 3, 148. 000 4,722.00
0015 202- 01300 REMOVAL OF END ANCHCORAGE 4. 000 4. 000
EACH 0. 000 0.00
118. 00000 4. 000 472.00
0020 203-00010 UNCLASSI FI ED EXCAVATI ON ( COWPLETE | N PLACE) 3, 985. 000 3, 985. 000
Ccy 0. 000 0.00
8. 00000 3, 985. 000 31, 880. 00
0025 203-01500 BLADI NG 30. 000 12. 000
HOUR 0. 000 0.00
107. 70000 12. 000 1,292.40
0030 203-01582 TRUCK ( DUWP) 12. 000 12. 000
HOUR 0. 000 0.00
82. 95000 12. 000 995. 40
0035 203-01594 COMVBI NATI ON LOADER 17. 000 17. 000
HOUR 0. 000 0.00
111. 50000 17. 000 1,895.50
0040 207-00205 TOPSA L 505. 000 505. 000
Ccy 0. 000 0.00
3. 65000 505. 000 1,843.25
0045 207-00210 STOCKPI LE TOPSO L 505. 000 505. 000
Ccy 0. 000 0.00
2.20000 505. 000 1,111.00
0050 208- 00002 ERCSI ON LOG (12 | NCH) 950. 000 630. 000
LF 0. 000 0.00
2.50000 630. 000 1,575.00
0055 208- 00034 GRAVEL BAG 48. 000 48. 000
LF 0. 000 0.00

4. 00000 48. 000 192. 00



CONTI D: C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQIECT: STAO72A- 032 ESTI MATE NO 0004 15: 28: 18

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 0. 000 0. 000
HOUR 0. 000 0.00
26. 00000 0. 000 0.00
0065 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 0. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0.00
0070 208-00205  ERCSI ON CONTROL SUPERVI SOR 40. 000 40. 000
HOUR 0. 000 0.00
47.00000 40. 000 1, 880. 00
0075 210-00810  RESET GROUND S| GN 9. 000 9. 000
EACH 0. 000 0. 00
127. 75000 9. 000 1,149.75
0080 210-01130  RESET GUARDRAIL TYPE 3 160. 000 160. 000
LF 0. 000 0. 00
10. 25000 160. 000 1, 640. 00
0085 210-04200  ADJUST GUARDRAI L 240. 000 240. 000
LF 0. 000 0. 00
9. 70000 240. 000 2,328.00
0090 212-00006  SEEDI NG ( NATI VE) 7.000 6. 500
ACRE 0. 000 0. 00
710. 00000 6. 500 4,615. 00
0095 212-00032 SO L CONDI TI ONI NG 7.000 6. 500
ACRE 0. 000 0.00
2, 345. 00000 6. 500 15, 242. 50
0100 213-00002  MJULCH NG (VWEED FREE HAY) 7.000 6. 500
ACRE 0. 000 0. 00
425. 00000 6. 500 2,762.50
0105 213-00061  MULCH TACKI FI ER 2, 000. 000 1, 300. 000
LB 0. 000 0.00
3. 30000 1, 300. 000 4, 290. 00
0110 304-06000  AGGREGATE BASE COURSE (CLASS 6) 4,998. 110 4,984. 150
TON 13. 960 195. 44
14. 00000 4,998. 110 69, 973. 54



CONTI D: C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQJECT: STAO72A- 032 ESTI MATE NO. 0004 15: 28: 18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 57.570 0. 000
TN 57.570 4,470. 31
77. 65000 57.570 4,470. 31
0120 403-34721  *HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 9, 056. 820 9, 056. 820
TN 0. 000 0.00
38. 85000 9, 056. 820 351, 857. 46
0125 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 262. 000 2, 262. 000
GAL 0. 000 0.00
2. 25000 2, 262. 000 5, 089. 50
0130 420-00000  GEQVENMBRANE 120. 000 120. 000
5% 0. 000 0.00
5. 00000 120. 000 600. 00
0135 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACI NG 675. 000 350. 000
LF 325. 000 3,883.75
11. 95000 675. 000 8, 066. 25
0140 606-01385  TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 1. 000 895. 00
895. 00000 1. 000 895. 00
0145 606-01390 END ANCHORAGE TYPE 3K 1. 000 1. 000
EACH 0. 000 0.00
885. 00000 1. 000 885. 00
0150 606-02005 END ANCHORAGE ( FLARED) 7.000 7.000
EACH 0. 000 0.00
1, 665. 00000 7.000 11, 655. 00
0155 607-11525  FENCE (PLASTI Q) 402. 000 402. 000
LF 0. 000 0.00
3.50000 402. 000 1, 407. 00
0160 612-00041  DELI NEATOR (FLEXI BLE) (TYPE 1) 64. 000 64. 000
EACH 0. 000 0.00
35. 80000 64. 000 2,291. 20
0165 612-00042  DELI NEATOR (FLEXIBLE) (TYPE I1) 80. 000 80. 000
EACH 0. 000 0.00
35. 80000 80. 000 2, 864. 00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0004 15:28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00043 DELI NEATOR (FLEXI BLE) (TYPE I11) 5. 000 5. 000
EACH 0. 000 0. 00
35. 80000 5. 000 179. 00
0175 614-01522 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SCCKET) 9. 000 9. 000
EACH 0. 000 0. 00
51. 20000 9. 000 460. 80
0180 614-01578 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( SLI PBASE) 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1. 000 230. 00
0185 614-72875 LOCP DETECTOR W RE 928. 000 928. 000
LF 0. 000 0. 00
3. 25000 928. 000 3,016. 00
0190 614-72882 TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 2.000 2.000
EACH 0. 000 0. 00
590. 00000 2.000 1, 180. 00
0195 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0.00
6, 915. 00000 1. 000 6, 915. 00
0200 626-00000 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
54, 100. 00000 1. 000 54, 100. 00
0205 627-00005 *EPOXY PAVEMENT MARKI NG 162. 000 162. 000
GAL 0. 000 0. 00
58. 15000 162. 000 9, 420. 30
0210 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 311. 000 311. 000
GAL 0. 000 0. 00
26. 10000 311. 000 8,117.10
0215 627-30405 * PREFCRVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 270. 000 270. 000
SF 0. 000 0. 00
13. 05000 270. 000 3, 523.50
0220 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 160. 000 160. 000
LIN
B SF 0. 000 0. 00
9. 05000 160. 000 1, 448. 00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0004 15:28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGGE NG 1, 275. 500 1,077.500
HOUR 198. 000 4,167. 90
21. 05000 1, 275. 500 26, 849. 28
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 32. 000 32. 000
DAY 0. 000 0. 00
65. 15000 32. 000 2,084. 80
0235 630-00012 *TRAFFI C CONTROL MANAGEMENT 46. 000 38. 000
DAY 8. 000 3, 640. 00
455. 00000 46. 000 20, 930. 00
0240 630-80001 *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0. 00
405. 00000 0. 000 0.00
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 9. 000 8. 100
EACH 0. 000 0. 00
51. 00000 8. 100 413. 10
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 55. 000 40. 500
EACH 0. 000 0. 00
101. 00000 40. 500 4, 090. 50
0255 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 6. 000 5. 400
EACH 0. 000 0. 00
51. 00000 5. 400 275.40
0260 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 2.700
EACH 0. 000 0. 00
1, 505. 00000 2.700 4, 063. 50
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 155. 000 139. 500
EACH 0. 000 0. 00
20. 10000 139. 500 2,803. 95
0270 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0. 00
45. 15000 0. 000 0. 00
0275 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
45. 15000 0. 000 0. 00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0004 15:28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80380 *TRAFFI C CONE 200. 000 180. 000
EACH 0. 000 0. 00
8. 10000 180. 000 1, 458. 00
0285 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
LS 0. 000 0. 00
610. 00000 1. 000 610. 00
0290 700-70010 F/ A M NOR CONTRACT REVI SI ONS 40, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 8, 757. 000 8, 754. 410
F A 0. 000 0.00
1. 00000 8, 754. 410 8, 754. 41
0305 700-70016 F/ A FUEL COST ADJUSTMENT 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 1, 328. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 4, 384. 860
F A 0. 000 0.00
1. 00000 4, 384. 860 4,384. 86
0320 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70380 F/ A ERCSI ON CONTROL 2,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17278 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17278-BI D ESTI MATE RUN 11/ 19/ 2010
PRQJECT: STAO072A- 032 ESTI MATE NO 0004 15:28: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 900-00014 ADDED | TEM (LUWP SUM/ RECONSTRUCTI ON AREAS 1. 000 1. 000
LS 0. 000 0. 00
3, 797. 96000 1. 000 3,797.96
0350 203-02330 LABCRER 80. 000 0. 000
HOUR 80. 000 3, 200. 00
40. 00000 80. 000 3, 200. 00
0355 210-01200 RESET END ANCHCORAGE 1. 000 0. 000
EACH 1. 000 810. 00
810. 00000 1. 000 810. 00
0360 626-00000 MOBI LI ZATI ON 0. 000 0. 000
LS 1. 000 2,275.00
2,275. 00000 1. 000 2,275.00
CAT 0200 CURRENT AMI  $ 767,101.45$ 23,537.40 % 715, 676. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 465. 00000 1. 000 11, 465. 00
0340 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1. 000 700. 00
CAT 0400 CURRENT AMI  $ 12,165.00 $ 0.00$ 12, 165. 00

PRQJIECT TOTAL CURRENT AMI  $ 779, 266.45 $ 23,537.40% 727, 841. 07



